



*Joe [Signature]*

9 July 1962

Dear Wendell,

Attached are copies of the schedule for Systems 1 and 2 which were promised you during your visit 22 July.

Best regards

[Redacted] 25X1A  
Charlie

mb

Attachment

cc:

[Redacted]  
EPK

25X1A

*P+V  
PR-52-50  
T+P*

# SCHEDULE FOR SYSTEMS #1 AND #2

JULY 6, 1962

Approved For Release 2002/10/30 : CIA-RDP67B00820R000400030035-1

SYSTEM	OPERATION	JUL	AUG	SEP	OCT	NOV	DEC	JAN '63	FEB	MAR	APR	MAY	JUN
PROTOTYPE (SYSTEM #1)	<u>ASSEMBLY</u>												
	FINAL WIRING												
	OPERATE SYSTEM												
	OPERATE STABILIZATION												
	OPERATE COMPLETE SYS.												
	PHASE SCANNERS												
	FLT. TEST INSTALLATION												
	<u>LOCAL FLIGHT TEST</u>												
	INSTAUMENT C-123												
	GIMBAL TEST												
SYSTEM #2	FLIGHT TEST #1												
	DOWNTIME												
	FLIGHT TEST #2												
	DOWNTIME												
	FLIGHT TEST #3												
	DATA REDUCTION												
	<u>TEST IN AREA</u>												
	<u>PROCUREMENT</u>												
	ELECTRONIC SUBASSEMBLY												
	FILM TRANSPORT												
SYSTEM #2	ASSEMBLY TO PLATFORM												
	PLATFORM SUBASSEMBLIES												
	OPTICS (ASSEMBLY, ALIGN. & FOCUS)												
	IN HOUSE TEST												
	TEST AT AREA												

Approved For Release 2002/10/30 : CIA-RDP67B00820R000400030035-1